

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	TBD	Maintenance Project	78141600	Borescope Inspection services (Specialized)	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material
2	TBD	Maintenance Project	40141600	Valve maintenance services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
3	TBD	Maintenance Project	72151500	OEM Field Execution services	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price
4	TBD	Maintenance Project	24101600	Mobile Crane services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
5	TBD	Maintenance Project	92101900	Rescue services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
6	TBD	Maintenance Project	72152100	Fabric Maintenance/ Insulation services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
7	TBD	Maintenance Project	78141600	Borescope Inspection services (Specialized)	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material
8	TBD	Maintenance Project	81101600	Turbo Machinery Mechanical labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
9	TBD	Maintenance Project	72151500	EI&C labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
10	TBD	Maintenance Project	81141500	QA/QC labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
11	TBD	Maintenance Project	41112600	Hygiene and Infrastructure services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
12	TBD	Maintenance Project	39112000	Lighting Towers	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
13	TBD	Maintenance Project	52152000	Storage Container rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
14	TBD	Maintenance Project	78141900	Officer Container rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
15	TBD	Maintenance Project	24101600	Manlift rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
16	TBD	Maintenance Project	80101800	Safety Officers	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
17	TBD	Maintenance Project	80101800	Fire watch technicians	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
18	TBD	Maintenance Project	24101600	Forklift rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
19	TBD	Maintenance Project	25101500	Vehicle rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
20	TBD	Maintenance Project	73181000	Machine shop services (Mechanical)	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
21	TBD	Maintenance Project	12142100	Stack Emissions testing	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
22	TBD	Maintenance Project	41111800	Non-Destructive Testing services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
23	TBD	Maintenance Project	31211500	Stack Painting services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
24	TBD	Maintenance Project	73181900	Welding and Fabrication services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
25	TBD	Maintenance Project	24102100	Purchase of Consumable Items	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
26	TBD	Maintenance Project	47121500	Janitorial services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
27	TBD	Maintenance Project	24101600	Rental of Lifting & Rigging Equipment	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
28	TBD	Maintenance Project	40141600	Valve Maintenance services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
29	TBD	Maintenance Project	72153400	Scaffolding services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
30	TBD	Maintenance Project	78141600	Inspection services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
31	TBD	Maintenance Project	76121600	Waste Disposal services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
32	TBD	Maintenance Project	31211500	Painting services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
33	TBD	Maintenance Project	73181000	Machine shop services (Electrical)	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
34	TBD	Maintenance Project	40141600	Valve shop services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
35	TBD	Maintenance Project	81141800	Warehouse attendant labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
36	TBD	Maintenance Project	46171600	CCTV Camera services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
37	TBD	Maintenance Project	81103400	Project Management Support services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
38	TBD	Maintenance Project	81141800	Time keeping services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
39	TBD	Maintenance Project	32131000	OEM Spare Parts	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price
40	TBD	Maintenance Project	32131000	OEM Parts	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price
41	TBD	Maintenance Project	24102200	Purchase of Small Tools	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
42	TBD	Maintenance Project	72103300	Steam Turbine Maintenance	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
43	TBD	Maintenance Project	78141600	Borescope Inspection services (Specialized)	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material
44	TBD	Maintenance Project	40141600	Valve maintenance services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
45	TBD	Maintenance Project	72151500	OEM Field Execution services	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price
46	TBD	Maintenance Project	24101600	Mobile Crane services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
47	TBD	Maintenance Project	92101900	Rescue services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
48	TBD	Maintenance Project	72152100	Fabric Maintenance/ Insulation services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
49	TBD	Maintenance Project	78141600	Borescope Inspection services (Specialized)	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
50	TBD	Maintenance Project	81101600	Turbo Machinery Mechanical labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
51	TBD	Maintenance Project	72151500	EI&C labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
52	TBD	Maintenance Project	81141500	QA/QC labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
53	TBD	Maintenance Project	41112600	Hygiene and Infrastructure services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
54	TBD	Maintenance Project	39112000	Lighting Towers	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
55	TBD	Maintenance Project	52152000	Storage Container rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
56	TBD	Maintenance Project	78141900	Officer Container rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
57	TBD	Maintenance Project	24101600	Manlift rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
58	TBD	Maintenance Project	80101800	Safety Officers	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
59	TBD	Maintenance Project	80101800	Fire watch technicians	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
60	TBD	Maintenance Project	24101600	Forklift rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
61	TBD	Maintenance Project	25101500	Vehicle rental	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
62	TBD	Maintenance Project	73181000	Machine shop services (Mechanical)	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
63	TBD	Maintenance Project	12142100	Stack Emissions Testing	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
64	TBD	Maintenance Project	41111800	Non-Destructive Testing services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
65	TBD	Maintenance Project	31211500	Stack Painting services	January, 2024	February, 2024	5 Days	Limited Bidding	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
66	TBD	Maintenance Project	73181900	Welding and Fabrication services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
67	TBD	Maintenance Project	24102100	Purchase of consumable items	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
68	TBD	Maintenance Project	47121500	Janitorial services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
69	TBD	Maintenance Project	24101600	Rental of Lifting & Rigging Equipment	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
70	TBD	Maintenance Project	40141600	Valve Maintenance services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
71	TBD	Maintenance Project	72153400	Scaffolding services	January, 2024	February, 2024	5 Days	Limited Bidding	10 days	Time and Material
72	TBD	Maintenance Project	78141600	Inspection services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
73	TBD	Maintenance Project	76121600	Waste Disposal services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
74	TBD	Maintenance Project	31211500	Painting services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
75	TBD	Maintenance Project	73181000	Machine shop services (Electrical)	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
76	TBD	Maintenance Project	40141600	Valve shop services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
77	TBD	Maintenance Project	81141800	Warehouse Attendant labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
78	TBD	Maintenance Project	46171600	CCTV Camera services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
79	TBD	Maintenance Project	81103400	Project Management Support services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
80	TBD	Maintenance Project	81141800	Time keeping services	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
81	TBD	Maintenance Project	32131000	OEM Spare Parts	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price
82	TBD	Maintenance Project	32131000	Repair of OEM Parts	January, 2024	February, 2024	5 Days	Sole Source	N/A	Fixed Price

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
83	TBD	Maintenance Project	24102200	Purchase of small tools	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
84	TBD	Borescope Inspection project	78141600	Gas Turbine- Borescope Inspection	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
85	TBD	Borescope Inspection project	78141600	Borescope Inspection services (Specialized)	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material
86	TBD	Borescope Inspection project	81101600	Turbo Machinery Mechanical labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
87	TBD	Borescope Inspection project	72151500	EI&C labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
88	TBD	Borescope Inspection project	81141500	QA/QC labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
89	TBD	Borescope Inspection Project	78141600	Borescope Inspection	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
90	TBD	Borescope Inspection Project	78141600	Borescope Inspection services	January, 2024	February, 2024	5 Days	Sole Source	N/A	Time and Material
91	TBD	Borescope Inspection Project	81101600	Turbo Machinery Mechanical labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
92	TBD	Borescope Inspection Project	72151500	EI&C labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
93	TBD	Borescope Inspection Project	81141500	Gas Turbine - QA/QC labour	January, 2024	February, 2024	5 Days	Request For Quote	N/A	Time and Material
94	TBD	Hot Gas Path Inspection project	78141600	Gas Turbine- Hot Gas Path Inspection	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
95	TBD	Hot Gas Path Inspection project	81101700	OEM Field Execution services	January, 2024	March. 2024	18 Days	Sole Source	N/A	Fixed Price
96	TBD	Hot Gas Path Inspection project	24101600	Mobile Crane services	January, 2024	March. 2024	18 Days	Limited Bidding	10 days	Time and Material
97	TBD	Hot Gas Path Inspection project	92101900	Rescue services	January, 2024	March. 2024	18 Days	Limited Bidding	10 days	Time and Material
98	TBD	Hot Gas Path Inspection project	72152100	Fabric Maintenance/ Insulation services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
99	TBD	Hot Gas Path Inspection project	78141600	Borescope Inspection services (Specialized)	January, 2024	March. 2024	18 Days	Sole Source	N/A	Time and Material
100	TBD	Hot Gas Path Inspection project	81101600	Turbo Machinery Mechanical labour	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
101	TBD	Hot Gas Path Inspection project	72151500	EI&C labour	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
102	TBD	Hot Gas Path Inspection project	81141500	QA/QC labour	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
103	TBD	Hot Gas Path Inspection project	41112600	Hygiene and Infrastructure services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
104	TBD	Hot Gas Path Inspection project	39112000	Lighting Towers	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
105	TBD	Hot Gas Path Inspection project	52152000	Storage Container rental	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
106	TBD	Hot Gas Path Inspection project	78141900	Officer Container rental	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
107	TBD	Hot Gas Path Inspection project	24101600	Manlift rental	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
108	TBD	Hot Gas Path Inspection project	80101800	Safety Officers	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
109	TBD	Hot Gas Path Inspection project	80101800	Fire watch technicians	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
110	TBD	Hot Gas Path Inspection project	24101600	Forklift rental	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
111	TBD	Hot Gas Path Inspection project	25101500	Vehicle rental	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
112	TBD	Hot Gas Path Inspection project	73181000	Machine shop services (Mechanical)	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
113	TBD	Hot Gas Path Inspection project	12142100	Stack Emissions Testing	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
114	TBD	Hot Gas Path Inspection project	41111800	Non-Destructive Testing services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
115	TBD	Hot Gas Path Inspection project	31211500	Stack Painting services	January, 2024	March. 2024	18 Days	Limited Bidding	10 days	Time and Material
116	TBD	Hot Gas Path Inspection project	73181900	Welding and Fabrication services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
117	TBD	Hot Gas Path Inspection project	24102100	Purchase of consumable Items	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
118	TBD	Hot Gas Path Inspection project	47121500	Janitorial services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
119	TBD	Hot Gas Path Inspection project	24101600	Rental of Lifting & Rigging Equipment	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
120	TBD	Hot Gas Path Inspection project	40141600	Valve Maintenance services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
121	TBD	Hot Gas Path Inspection project	72153400	Scaffolding services	January, 2024	March. 2024	18 Days	Limited Bidding	10 days	Time and Material
122	TBD	Hot Gas Path Inspection project	78141600	Inspection services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
123	TBD	Hot Gas Path Inspection project	76121600	Waste Disposal services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
124	TBD	Hot Gas Path Inspection project	31211500	Painting services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
125	TBD	Hot Gas Path Inspection project	73181000	Machine shop services (Electrical)	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
126	TBD	Hot Gas Path Inspection project	40141600	Valve shop services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
127	TBD	Hot Gas Path Inspection project	81141800	Warehouse Attendant labour	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
128	TBD	Hot Gas Path Inspection project	46171600	CCTV Camera services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
129	TBD	Hot Gas Path Inspection project	81103400	Project Management Support services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material
130	TBD	Hot Gas Path Inspection project	81141800	Time keeping services	January, 2024	March. 2024	18 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
131	TBD	Hot Gas Path Inspection project	32131000	Purchase of OEM Spare Parts	January, 2024	March, 2024	18 Days	Sole Source	N/A	Fixed Price
132	TBD	Hot Gas Path Inspection project	32131000	Repair of OEM Parts	January, 2024	March, 2024	18 Days	Sole Source	N/A	Fixed Price
133	TBD	Hot Gas Path Inspection project	24102200	Purchase of small tools	January, 2024	March, 2024	18 Days	Request For Quote	N/A	Time and Material
134	TBD	Statutory Inspection Project	26111600	Statutory Inspection	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
135	TBD	Statutory Inspection Project	72151000	Boiler Inspection services	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
136	TBD	Statutory Inspection Project	73181000	Mechanical labour	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
137	TBD	Statutory Inspection Project	72151500	EI&C labour	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
138	TBD	Statutory Inspection Project	81141500	QA/QC labour	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
139	TBD	Statutory Inspection Project	92101900	Rescue services	January, 2024	February, 2024	9 Days	Limited Bidding	10 days	Time and Material
140	TBD	Statutory Inspection Project	72153400	Scaffolding services	January, 2024	February, 2024	9 Days	Limited Bidding	10 days	Time and Material
141	TBD	Statutory Inspection Project	24101600	Manlift rental	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
142	TBD	Statutory Inspection Project	40141600	Valve Maintenance services	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
143	TBD	Statutory Inspection Project	41112600	Hygiene and Infrastructure services	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
144	TBD	Statutory Inspection Project	41111800	Non-Destructive Testing services	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
145	TBD	Statutory Inspection Project	24102100	Consumables	January, 2024	February, 2024	9 Days	Request For Quote	N/A	Time and Material
146	TBD	Borescope Inspection Project	78141600	Borescope Inspection	February, 2024	April, 2024	5 Days	Request For Quote	N/A	Time and Material

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
147	TBD	Borescope Inspection Project	78141600	Borescope Inspection services (Specialized)	February, 2024	April, 2024	5 Days	Sole Source	N/A	Time and Material
148	TBD	Borescope Inspection Project	81101600	Turbo Machinery Mechanical labour	February, 2024	April, 2024	5 Days	Request For Quote	N/A	Time and Material
149	TBD	Borescope Inspection Project	72151500	EI&C labour	February, 2024	April, 2024	5 Days	Request For Quote	N/A	Time and Material
150	TBD	Borescope Inspection Project	81141500	QA/QC labour	February, 2024	April, 2024	5 Days	Request For Quote	N/A	Time and Material
151	TBD	Hot Gas Path Inspection Project	78141600	Hot Gas Path Inspection	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
152	TBD	Hot Gas Path Inspection Project	81101700	OEM Field Execution services	April, 2024	June, 2024	18 Days	Sole Source	N/A	Fixed Price
153	TBD	Hot Gas Path Inspection Project	24101600	Mobile Crane services	March, 2024	May, 2024	18 Days	Limited Bidding	10 days	Time and Material
154	TBD	Hot Gas Path Inspection Project	92101900	Rescue services	March, 2024	May, 2024	18 Days	Limited Bidding	10 days	Time and Material
155	TBD	Hot Gas Path Inspection Project	72152100	Fabric Maintenance/ Insulation services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
156	TBD	Hot Gas Path Inspection Project	78141600	Borescope Inspection services	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
157	TBD	Hot Gas Path Inspection Project	81101600	Turbo Machinery Mechanical labour	February, 2024	April, 2024	18 Days	Request For Quote	N/A	Time and Material
158	TBD	Hot Gas Path Inspection Project	72151500	EI&C labour	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
159	TBD	Hot Gas Path Inspection Project	81141500	QA/QC labour	February, 2024	April, 2024	18 Days	Request For Quote	N/A	Time and Material
160	TBD	Hot Gas Path Inspection Project	41112600	Hygiene and Infrastructure services	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
161	TBD	Hot Gas Path Inspection Project	39112000	Lighting Towers	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
162	TBD	Hot Gas Path Inspection Project	52152000	Storage Container rental	February, 2024	April, 2024	18 Days	Request For Quote	N/A	Time and Material

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
163	TBD	Hot Gas Path Inspection Project	78141900	Officer Container rental	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
164	TBD	Hot Gas Path Inspection Project	24101600	Manlift rental	February, 2024	April, 2024	18 Days	Request For Quote	N/A	Time and Material
165	TBD	Hot Gas Path Inspection Project	80101800	Safety Officers	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
166	TBD	Hot Gas Path Inspection Project	80101800	Fire watch technicians	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
167	TBD	Hot Gas Path Inspection Project	24101600	Forklift rental	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
168	TBD	Hot Gas Path Inspection Project	25101500	Vehicle rental	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
169	TBD	Hot Gas Path Inspection Project	73181000	Machine shop services (Mechanical)	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
170	TBD	Hot Gas Path Inspection Project	12142100	Stack Emissions testing	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
171	TBD	Hot Gas Path Inspection Project	41111800	Non-Destructive Testing services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
172	TBD	Hot Gas Path Inspection Project	31211500	Stack Painting services	March, 2024	May, 2024	18 Days	Limited Bidding	N/A	Time and Material
173	TBD	Hot Gas Path Inspection Project	73181900	Welding and Fabrication services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
174	TBD	Hot Gas Path Inspection Project	24102100	Purchase of consumable Items	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
175	TBD	Hot Gas Path Inspection Project	47121500	Janitorial services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
176	TBD	Hot Gas Path Inspection Project	24101600	Rental of Lifting & Rigging Equipment	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
177	TBD	Hot Gas Path Inspection Project	40141600	Valve Maintenance services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
178	TBD	Hot Gas Path Inspection Project	72153400	Scaffolding services	March, 2024	May, 2024	18 Days	Limited Bidding	10 days	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
179	TBD	Hot Gas Path Inspection Project	78141600	Inspection services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
180	TBD	Hot Gas Path Inspection Project	76121600	Waste Disposal services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
181	TBD	Hot Gas Path Inspection Project	31211500	Painting services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
182	TBD	Hot Gas Path Inspection Project	73181000	Machine shop services (Electrical)	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
183	TBD	Hot Gas Path Inspection Project	40141600	Valve shop services	March, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
184	TBD	Hot Gas Path Inspection Project	81141800	Warehouse Attendant labour	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
185	TBD	Hot Gas Path Inspection Project	46171600	CCTV Camera services	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
186	TBD	Hot Gas Path Inspection Project	81103400	Project Management Support services	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
187	TBD	Hot Gas Path Inspection Project	81141800	Time keeping services	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
188	TBD	Hot Gas Path Inspection Project	32131000	Purchase of OEM Spare Parts	February, 2024	May, 2024	18 Days	Sole Source	N/A	Fixed Price
189	TBD	Hot Gas Path Inspection Project	32131000	Repair of OEM Parts	February, 2024	May, 2024	18 Days	Sole Source	N/A	Fixed Price
190	TBD	Hot Gas Path Inspection Project	24102200	Purchase of Small Tools	February, 2024	May, 2024	18 Days	Request For Quote	N/A	Time and Material
191	TBD	Statutory Inspection Project	26111600	Statutory Inspection	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
192	TBD	Statutory Inspection Project	72151000	Boiler Inspection services	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
193	TBD	Statutory Inspection Project	73181000	Mechanical labour	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
194	TBD	Statutory Inspection Project	41112600	Hygiene and Infrastructure services	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
195	TBD	Statutory Inspection Project	72151500	EI&C labour	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
196	TBD	Statutory Inspection Project	81141500	QA/QC labour	February, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
197	TBD	Statutory Inspection Project	92101900	Rescue services	March, 2024	May, 2024	9 Days	Limited Bidding	10 days	Time and Material
198	TBD	Statutory Inspection Project	72153400	Scaffolding services	March, 2024	May, 2024	9 Days	Limited Bidding	10 days	Time and Material
199	TBD	Statutory Inspection Project	24101600	Manlift rental	March, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
200	TBD	Statutory Inspection Project	40141600	Valve Maintenance services	March, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
201	TBD	Statutory Inspection Project	41111800	Non-Destructive Testing services	March, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
202	TBD	Statutory Inspection Project	24102100	Consumables	March, 2024	May, 2024	9 Days	Request For Quote	N/A	Time and Material
203	TBD	Inspection Project	78141600	Inspection	March, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
204	TBD	Inspection Project	78141600	Borescope Inspection Service (specialized)	March, 2024	July, 2024	15 Days	Sole Source	N/A	Time and Material
205	TBD	Inspection Project	72151000	Boiler Inspection services	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
206	TBD	Inspection Project	41112600	Hygiene and Infrastructure services	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
207	TBD	Inspection Project	73181000	Mechanical labour	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
208	TBD	Inspection Project	72151500	EI&C labour	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
209	TBD	Inspection Project	81141500	QA/QC labour	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
210	TBD	Inspection Project	92101900	Rescue services	April, 2024	July, 2024	15 Days	Limited Bidding	10 days	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
211	TBD	Inspection Project	72153400	Scaffolding services	April, 2024	July, 2024	15 Days	Limited Bidding	10 days	Time and Material
212	TBD	Inspection Project	24101600	Manlift rental	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
213	TBD	Inspection Project	40141600	Valve Maintenance services	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
214	TBD	Inspection Project	41111800	Non-Destructive Testing services	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
215	TBD	Inspection Project	24102100	Consumables	April, 2024	July, 2024	15 Days	Request For Quote	N/A	Time and Material
216	TBD	Statutory Inspection Project	26111600	Statutory Inspection	April, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
217	TBD	Statutory Inspection Project	72151000	Boiler Inspection services	April, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
218	TBD	Statutory Inspection Project	41112600	Hygiene and Infrastructure services	April, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
219	TBD	Statutory Inspection Project	73181000	Mechanical labour	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
220	TBD	Statutory Inspection Project	72151500	EI&C labour	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
221	TBD	Statutory Inspection Project	81141500	QA/QC labour	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
222	TBD	Statutory Inspection Project	92101900	Rescue services	March, 2024	July, 2024	9 Days	Limited Bidding	10 days	Time and Material
223	TBD	Statutory Inspection Project	72153400	Scaffolding services	March, 2024	July, 2024	9 Days	Limited Bidding	10 days	Time and Material
224	TBD	Statutory Inspection Project	24101600	Manlift rental	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
225	TBD	Statutory Inspection Project	40141600	Valve Maintenance services	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
226	TBD	Statutory Inspection Project	41111800	Non-Destructive Testing services	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
227	TBD	Statutory Inspection Project	24102100	Consumables	March, 2024	July, 2024	9 Days	Request For Quote	N/A	Time and Material
228	TBD	Hot Gas Path Inspection project	78141600	Hot Gas Path Inspection	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
229	TBD	Hot Gas Path Inspection project	81101700	OEM Field Execution services	June, 2024	September, 2024	30 Days	Sole Source	N/A	Fixed Price
230	TBD	Hot Gas Path Inspection project	24101600	Mobile Crane services	June, 2024	September, 2024	30 Days	Limited Bidding	10 days	Time and Material
231	TBD	Hot Gas Path Inspection project	92101900	Rescue services	June, 2024	September, 2024	30 Days	Limited Bidding	10 days	Time and Material
232	TBD	Hot Gas Path Inspection project	72152100	Fabric Maintenance/ Insulation services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
233	TBD	Hot Gas Path Inspection project	78141600	Borescope Inspection services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
234	TBD	Hot Gas Path Inspection project	81101600	Turbo Machinery Mechanical labour	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
235	TBD	Hot Gas Path Inspection project	72151500	EI&C labour	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
236	TBD	Hot Gas Path Inspection project	81141500	QA/QC labour	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
237	TBD	Hot Gas Path Inspection project	41112600	Hygiene and Infrastructure services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
238	TBD	Hot Gas Path Inspection project	39112000	Lighting Towers	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
239	TBD	Hot Gas Path Inspection project	52152000	Storage Container rental	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
240	TBD	Hot Gas Path Inspection project	78141900	Officer Container rental	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
241	TBD	Hot Gas Path Inspection project	24101600	Manlift rental	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
242	TBD	Hot Gas Path Inspection project	80101800	Safety Officers	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
243	TBD	Hot Gas Path Inspection project	80101800	Fire watch technicians	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
244	TBD	Hot Gas Path Inspection project	24101600	Forklift rental	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
245	TBD	Hot Gas Path Inspection project	25101500	Vehicle rental	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
246	TBD	Hot Gas Path Inspection project	73181000	Machine shop services (Mechanical)	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
247	TBD	Hot Gas Path Inspection project	12142100	Stack Emissions Testing	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
248	TBD	Hot Gas Path Inspection project	41111800	Non-Destructive Testing services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
249	TBD	Hot Gas Path Inspection project	31211500	Stack Painting services	June, 2024	September, 2024	30 Days	Limited Bidding	10 days	Time and Material
250	TBD	Hot Gas Path Inspection project	73181900	Welding and Fabrication services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
251	TBD	Hot Gas Path Inspection project	24102100	Purchase of Consumable Items	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
252	TBD	Hot Gas Path Inspection project	47121500	Janitorial services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
253	TBD	Hot Gas Path Inspection project	24101600	Rental of Lifting & Rigging Equipment	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
254	TBD	Hot Gas Path Inspection project	40141600	Valve Maintenance services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
255	TBD	Hot Gas Path Inspection project	72153400	Scaffolding services	June, 2024	September, 2024	30 Days	Limited Bidding	10 days	Time and Material
256	TBD	Hot Gas Path Inspection project	78141600	Inspection services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
257	TBD	Hot Gas Path Inspection project	76121600	Waste Disposal services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
258	TBD	Hot Gas Path Inspection project	31211500	Painting services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
259	TBD	Hot Gas Path Inspection project	73181000	Machine shop services (Electrical)	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
260	TBD	Hot Gas Path Inspection project	40141600	Valve shop services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
261	TBD	Hot Gas Path Inspection project	81141800	Warehouse Attendant labour	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
262	TBD	Hot Gas Path Inspection project	46171600	CCTV Camera services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
263	TBD	Hot Gas Path Inspection project	81103400	Project Management Support services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
264	TBD	Hot Gas Path Inspection project	81141800	Time keeping services	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
265	TBD	Hot Gas Path Inspection project	32131000	Purchase of OEM Spare Parts	June, 2024	September, 2024	30 Days	Sole Source	N/A	Fixed Price
266	TBD	Hot Gas Path Inspection project	32131000	Repair of OEM Parts	June, 2024	September, 2024	30 Days	Sole Source	N/A	Fixed Price
267	TBD	Hot Gas Path Inspection project	24102200	Purchase of Small Tools	June, 2024	September, 2024	30 Days	Request For Quote	N/A	Time and Material
268	TBD	Statutory Inspection project	26111600	Statutory Inspection	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
269	TBD	Statutory Inspection project	72151000	Boiler Inspection services	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
270	TBD	Statutory Inspection project	73181000	Mechanical labour	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
271	TBD	Statutory Inspection project	72151500	EI&C labour	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
272	TBD	Statutory Inspection project	41112600	Hygiene and Infrastructure services	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
273	TBD	Statutory Inspection project	81141500	QA/QC labour	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
274	TBD	Statutory Inspection project	92101900	Rescue services	June, 2024	September, 2024	9 Days	Limited Bidding	10 days	Time and Material

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
275	TBD	Statutory Inspection project	72153400	Scaffolding services	June, 2024	September, 2024	9 Days	Limited Bidding	10 days	Time and Material
276	TBD	Statutory Inspection project	24101600	Manlift rental	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
277	TBD	Statutory Inspection project	40141600	Valve Maintenance services	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
278	TBD	Statutory Inspection project	41111800	Non-Destructive Testing services	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
279	TBD	Statutory Inspection project	24102100	Consumables	June, 2024	September, 2024	9 Days	Request For Quote	N/A	Time and Material
280	TBD	Inspection Project	78141600	Inspection	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
281	TBD	Inspection Project	78141600	Borescope Inspection Service (specialized)	July, 2024	October, 2024	9 Days	Sole Source	N/A	Time and Material
282	TBD	Inspection Project	72151000	Boiler Inspection services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
283	TBD	Inspection Project	41112600	Hygiene and Infrastructure services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
284	TBD	Inspection Project	73181000	Mechanical labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
285	TBD	Inspection Project	72151500	EI&C labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
286	TBD	Inspection Project	81141500	QA/QC labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
287	TBD	Inspection Project	92101900	Rescue services	July, 2024	October, 2024	9 Days	Limited Bidding	10 days	Time and Material
288	TBD	Inspection Project	72153400	Scaffolding services	July, 2024	October, 2024	9 Days	Limited Bidding	10 days	Time and Material
289	TBD	Inspection Project	24101600	Manlift rental	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
290	TBD	Inspection Project	40141600	Valve Maintenance services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
291	TBD	Inspection Project	41111800	Non-Destructive Testing services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
292	TBD	Inspection Project	24102100	Consumables	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
293	TBD	Statutory Inspection Project	26111600	Statutory Inspection	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
294	TBD	Statutory Inspection Project	72151000	Boiler Inspection services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
295	TBD	Statutory Inspection Project	73181000	Mechanical labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
296	TBD	Statutory Inspection Project	41112600	Hygiene and Infrastructure services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
297	TBD	Statutory Inspection Project	72151500	EI&C labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
298	TBD	Statutory Inspection Project	81141500	QA/QC labour	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
299	TBD	Statutory Inspection Project	92101900	Rescue services	July, 2024	October, 2024	9 Days	Limited Bidding	10 days	Time and Material
300	TBD	Statutory Inspection Project	72153400	Scaffolding services	July, 2024	October, 2024	9 Days	Limited Bidding	10 days	Time and Material
301	TBD	Statutory Inspection Project	24101600	Manlift rental	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
302	TBD	Statutory Inspection Project	40141600	Valve Maintenance services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
303	TBD	Statutory Inspection Project	41111800	Non-Destructive Testing services	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
304	TBD	Statutory Inspection Project	24102100	Consumables	July, 2024	October, 2024	9 Days	Request For Quote	N/A	Time and Material
305	TBD	Inspection project	78141600	Inspection	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
306	TBD	Inspection project	78141600	Borescope Inspection Service (specialized)	July, 2024	November, 2024	9 Days	Sole Source	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
307	TBD	Inspection project	72151000	Boiler Inspection services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
308	TBD	Inspection project	41112600	Hygiene and Infrastructure services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
309	TBD	Inspection project	73181000	Mechanical labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
310	TBD	Inspection project	72151500	EI&C labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
311	TBD	Inspection project	81141500	QA/QC labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
312	TBD	Inspection project	92101900	Rescue services	July, 2024	November, 2024	9 Days	Limited Bidding	10 days	Time and Material
313	TBD	Inspection project	72153400	Scaffolding services	July, 2024	November, 2024	9 Days	Limited Bidding	10 days	Time and Material
314	TBD	Inspection project	24101600	Manlift rental	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
315	TBD	Inspection project	40141600	Valve Maintenance services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
316	TBD	Inspection project	41111800	Non-Destructive Testing services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
317	TBD	Inspection project	24102100	Consumables	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
318	TBD	Statutory Inspection Project	26111600	Statutory Inspection	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
319	TBD	Statutory Inspection Project	72151000	Boiler Inspection services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
320	TBD	Statutory Inspection Project	73181000	Mechanical labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
321	TBD	Statutory Inspection Project	41112600	Hygiene and Infrastructure services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
322	TBD	Statutory Inspection Project	72151500	EI&C labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
323	TBD	Statutory Inspection Project	81141500	QA/QC labour	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
324	TBD	Statutory Inspection Project	92101900	Rescue services	July, 2024	November, 2024	9 Days	Limited Bidding	10 days	Time and Material
325	TBD	Statutory Inspection Project	72153400	Scaffolding services	July, 2024	November, 2024	9 Days	Limited Bidding	10 days	Time and Material
326	TBD	Statutory Inspection Project	24101600	Manlift rental	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
327	TBD	Statutory Inspection Project	40141600	Valve Maintenance services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
328	TBD	Statutory Inspection Project	41111800	Non-Destructive Testing services	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
329	TBD	Statutory Inspection Project	24102100	Consumables	July, 2024	November, 2024	9 Days	Request For Quote	N/A	Time and Material
330	TBD	Borescope Inspection project	78141600	Borescope Inspection	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
331	TBD	Borescope Inspection project	78141600	Borescope Inspection services (Specialized)	July, 2024	December, 2024	5 Days	Sole Source	N/A	Time and Material
332	TBD	Borescope Inspection project	81101600	Turbo Machinery Mechanical labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
333	TBD	Borescope Inspection project	72151500	EI&C labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
334	TBD	Borescope Inspection project	81141500	QA/QC labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
335	TBD	Borescope Inspection Project	78141600	Borescope Inspection	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
336	TBD	Borescope Inspection Project	78141600	Borescope Inspection services (Specialized)	July, 2024	December, 2024	5 Days	Sole Source	N/A	Time and Material
337	TBD	Borescope Inspection Project	81101600	Turbo Machinery Mechanical labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
338	TBD	Borescope Inspection Project	72151500	EI&C labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
339	TBD	Borescope Inspection Project	81141500	QA/QC labour	July, 2024	December, 2024	5 Days	Request For Quote	N/A	Time and Material
340	TBD	Contracted Services - PDM	72102900	These are the services required for routine predictive maintenance on the facility assets.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
341	TBD	System One Training	86141700	Training following implementation of system one upgrade.	May, 2024	July, 2024	3 Days	Sole Source	N/A	Purchase Order
342	TBD	Inspection Program	78141600	Non-Destructive Examination of HRSG Internal and External piping.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
343	TBD	Vessel Inspections	78141600	Inspection of all pressurized vessels on the plant.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
344	TBD	Corrosion Inspection	78141600	Inspection of plant assets for corrosion.	January, 2024	June, 2024	4 Months	Request for Quote	N/A	Purchase Order
345	TBD	Contracted QA/QC techs (Planning)	81141700	QA/ QC techs for onsite and offsite quality surveillance.	January, 2024	December, 2024	12 Months	Limited Bidding	N/A	Time and Material Contract
346	TBD	Consultancy	81103400	Consulting for AMS development for technical issues.	February, 2024	December, 2024	10 Months	Request for Quote	N/A	Purchase Order
347	TBD	Technical Studies	81131500	Includes computational fluid dynamic (CFD) modelling for HRSG SF, plant debottlenecking study and PGA expansion feasibility study.	January, 2024	September, 2024	7 Months	Request for Quote	N/A	Purchase Order
348	TBD	Root Cause Failure Analysis	81131500	As needed analysis based on identified defect e.g. metallurgy analysis, chemical analysis.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
349	TBD	Equipment rental	72141700	As needed equipment rental, flow meters, humidity meters.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
350	TBD	Tools and Equipment	20121400	Purchase of tools and equipment for the department.	March, 2024	September, 2024	6 Months	Request for Quote	N/A	Purchase Order
351	TBD	Consumables	24102100	Purchase of consumable items for the department.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
352	TBD	Tricycles	25101800	Purchase of tricycles for the department.	January, 2024	May, 2024	3 Months	Request for Quote	N/A	Purchase Order
353	TBD	Asset Performance System	43231500	Predictive Monitoring tool for managing asset performance.	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Fixed Price
354	TBD	Mist Eliminator Redundancy	12142100	Adding redundancy to Gas Turbine Mist Eliminator installation.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
355	TBD	Mark VI Upgrade	43231500	Turbine Control System Upgrade.	January, 2024	December, 2024	12 Months	Sole Source	N/A	Purchase Order
356	TBD	Alarm Rationalization Implementation	43231500	Improvement of plant Alarm Management System.	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Fixed Price
357	TBD	Diesel - Fuel Consumption	15111500	Auxiliary equipment.	January, 2024	December, 2024	4 days	Request for Quote	N/A	Purchase Order
358	TBD	Upkeep of High Voltage Safety Equipment	32151800	Required for safe work on the plant electrical systems.	January, 2024	March, 2024	1 Day	Request for Quote	N/A	Purchase Order
359	TBD	Supplies/ Consumables Generation	24102100	Low-cost items required for day to day use e.g. tags, tie straps.	January, 2024	December, 2024	1 Day	Request for Quote	N/A	Purchase Order
360	TBD	Chemicals - Consumption	41113000	Required for use in the Laboratory.	January, 2024	December, 2024	5 Days	Request for Quote	N/A	Purchase Order
361	TBD	Chemicals - Water Treatment	41104200	Required for Operation of Water Treatment Plant.	January, 2024	December, 2024	5 Days	Request for Quote	N/A	Purchase Order
362	TBD	Lubricants	24102100	Auxiliary equipment.	January, 2024	December, 2024	1 Day	Request for Quote	N/A	Purchase Order
363	TBD	Carbon Dioxide	46191500	Required for fire suppression and purging.	January, 2024	December, 2024	5 Days	Request for Quote	N/A	Purchase Order



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
364	TBD	Hydrogen	15111500	Required for Steam Turbine Operation.	January, 2024	April, 2024	2 Months	Request for Quote	N/A	Purchase Order
365	TBD	Nitrogen	15111500	Required for purging and charging accumulators.	January, 2024	February, 2024	14 Days	Request for Quote	N/A	Purchase Order
366	TBD	Water treatment Chemicals - Boiler	41104200	Required for Steam Turbine Operations.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
367	TBD	Cooling Systems Corrosion Control	72151200	Prevention of rust in closed cooling systems.	January, 2024	September, 2024	12 Months	Request for Quote	N/A	Purchase Order
368	TBD	Tools and Small Equipment	24102200	Low-cost tools and items required for day-to-day operations.	January, 2024	December, 2024	14 Days	Request for Quote	N/A	Purchase Order
369	TBD	Laboratory Equipment	41101900	Equipment and material required for laboratory operations.	January, 2024	December, 2024	14 Days	Request for Quote	N/A	Purchase Order
370	TBD	Contracted Laboratory Sampling & testing of Boiler	41104000	Consultancy, additional grab sampling and analysis. Labor services for chemical cleaning.	January, 2024	December, 2024	12 Months	Request for Quote/ Single Source	N/A	Purchase Order
371	TBD	Compressor Wash Detergent	47111500	Cleaning of Gas Turbine Compressors.	January, 2024	December, 2024	1 Day	Request for Quote	N/A	Purchase Order
372	TBD	Plant Performance Testing	41113700	Contractual obligations.	January, 2024	October, 2024	10 Months	Single Source	N/A	Purchase Order
373	TBD	Contracted Services	81103400	Labour Intensive Services e.g., Valves	January, 2024	December, 2024	1 Day	Request for Quote	N/A	Purchase Order
374	TBD	Digitalization of Logs	43223100	Subscription Services for plant data logs. Service Fees and Handheld devices	January, 2024	December, 2024	12 Months	Single Source	N/A	Purchase Order
375	TBD	Leased Van	78142000	Use for daily operations.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
376	TBD	Restoration of online hydrogen purity monitoring	72154200	Repair and recommissioning of hydrogen scavenging system.	February, 2024	December, 2024	10 Months	Sole Source	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
377	TBD	Containerised Water Treatment Plant Pre-treatment	41104200	Required for production of the mineralised water. 1. Procurement 2. Installation	January, 2024	October, 2024	10 Months	Limited Bidding/ Request for Quote	10 days	Fixed Price/ Purchase Order
378	TBD	Engineering study (Reliability)	81131500	Feasibility Analysis on a control valve.	March, 2024	June, 2024	4 Months	Single Source	N/A	Purchase Order
379	TBD	HSE AIR	40151500	Modify existing work platform for High Pressure pumps.	March, 2024	July, 2024	5 Months	Limited Bidding	10 days	Fixed Price
380	TBD	Modification to Lab	41103500	Redesign Laboratory to cater for additional testing and personnel.	March, 2024	December, 2024	10 Months	Limited Bidding	10 days	Fixed price
381	TBD	Modification of Ammonia Dosing Systems	51471500	Redesign of existing ammonia dosing system.	March, 2024	December, 2024	6 Months	Request for Quote	N/A	Purchase Order
382	TBD	Maintenance of Pre-treatment Systems	72154200	Upkeep and purchase of critical spares.	September, 2024	December, 2024	4 Months	Request for Quote	N/A	Purchase Order
383	TBD	Storage Shed	78131800	To construct weatherproof housing for Generator.	March, 2024	July, 2024	5 Months	Request for Quote	N/A	Purchase Order
384	TBD	Tricycle Storage Shed with Air Pump	78131800	To construct weatherproof housing for laboratory Tricycles.	April, 2024	July, 2024	4 Months	Request for Quote	N/A	Purchase Order
385	TBD	Build Resting Quarters for Operations	90111900	To relocate the FRMS facility for plant operators.	February, 2024	April, 2024	2 Months	Request for Quote	N/A	Purchase Order
386	TBD	Installation Costs for Analysers	41113100	Specialised Contracted Services required for installation of the analysers on HRSG's.	February, 2024	July, 2024	6 Months	Request For Quote	N/A	Purchase Order
387	TBD	Recovery Study	81131500	Feasibility Analysis on Steam Blow Down Cooling System.	April, 2024	July, 2024	4 Months	Request for Quote	N/A	Purchase Order
388	TBD	Maintenance Support Services	81101700	E&I Technicians	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Time and Material/ Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
389	TBD	Fitter Services	41114500	Mechanical Fitters	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Time and Material/ Purchase Order
390	TBD	Washing (Internal and External)	72102900	Washing of Air Cool Condenser Fans	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Time and Material/ Purchase Order
391	TBD	Supply and Installation of Pipe Panels	72151800	Upgraded Evaporator Panels	January, 2024	December, 2024	1 Month	Limited Bidding	10 days	Fixed Price/Purchase Order
392	TBD	Stack Painting	72151300	Coating Stacks to prevent corrosion	January, 2024	December, 2024	1 Month	Limited Bidding	10 days	Fixed Price/Purchase Order
393	TBD	Dry Ice Deep Cleaning	47111700	Internal Cleaning of HRSG	January, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
394	TBD	Tube Repair Services	40173800	Plugging Leaking Tubes	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
395	TBD	Switchyard Maintenance	72154200	Servicing of Isolators, Circuit Breakers, VT/CT's, Insulators, SF6 top up, etc	January, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
396	TBD	Preventative Maintenance	72151000	Variable Frequency Drive Services - High Pressure and Low-Pressure Boiler Feedwater	April, 2024	May, 2024	21 Days	Sole Source	N/A	Time and Material/ Purchase Order
397	TBD	Control System Maintenance.	25173300	Life Cycle Assessment, Online PM, Tele Support	January, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
398	TBD	Transformer Fleet Assessment	81131500	Transformer dissolved gas analysis, oil analysis, electrical testing analysis, etc	January, 2024	December, 2024	6 Months	Sole Source	N/A	Fixed Price/Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
399	TBD	High Pressure Boiler Feedwater Test	72151000	Pump Performance Testing	June, 2024	July, 2024	14 Days	Sole Source	N/A	Time and Material/ Purchase Order
400	TBD	Tools and Equipment Purchase	27112800	Tools for technicians	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
401	TBD	Tool Calibration Services	27112800	Calibration and Certification of Tools and Equipment for technicians	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
402	TBD	Equipment Rental Services	72141700	Equipment Rental - Manlift, Hiab, Forklift, Telehandler, Vacuum Truck, etc	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
403	TBD	Crane Rental Services	72141700	Crane Rental	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
404	TBD	Motor Maintenance Services	72151800	Motor Repairs	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
405	TBD	Scaffolding Services	30191500	Scaffolding Services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
406	TBD	Low Pressure Pump Repair	72151800	Pump Repair	January, 2024	December, 2024	14 Days	Sole Source	N/A	Fixed Price/Purchase Order
407	TBD	Analyser Maintenance Services	41113100	Analyser Maintenance	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
408	TBD	Maintenance	46191600	Fire Protection and Detection System	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
409	TBD	Corrective Maintenance	46191600	Fire Protection and Detection System	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
410	TBD	Plant Lighting	39111600	Plant Lighting - Servicing and Repair	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
411	TBD	Preventative & Corrective Maintenance	72151200	Airconditioning Central System	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
412	TBD	Preventative & Corrective Maintenance	72151200	Airconditioning Split Units	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
413	TBD	Maintenance Works	72102900	Replacement Air Cool Condenser Gearbox, Fan Corrective, mounting rubbers	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
414	TBD	Maintenance Works	72102900	Replacement of Gas Turbine Fin Fan Motor and Blade Corrective	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
415	TBD	Replacement of fan blade	72102900	Air Cool Condenser Fan Blade Corrective Maintenance Works	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
416	TBD	Replacement of Fan Blades	72102900	PGA Fan Blade Corrective Maintenance Works	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
417	TBD	Refrigerant Dryer Maintenance	72102900	Air Compressor Refrigerant Dryer Preventative Maintenance Works	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
418	TBD	Maintenance Works	72102900	Air Cool Condenser Gearbox Corrective	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
419	TBD	Servicing of Doors, hinges and locks	72102900	Air Cool Condenser Quarterly Servicing of Doors, hinges and locks	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
420	TBD	Leak Sealing	72102900	Air Cool Condenser Leak Sealing	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
421	TBD	ladder Repairs	30191500	Air Cool Condenser Ladder Repairs	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
422	TBD	Corrosion Repairs	72102900	Air Cool Condenser Corrosion Repairs	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
423	TBD	Tollkeeper Services	92101900	Tollkeeper	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
424	TBD	Preventative Maintenance	24101600	Certification of Lifting and Rigging hardware	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
425	TBD	Inspection Calibration and certification	72151800	Gas Monitor Certification	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
426	TBD	Project Technician Services	80101600	Project Technicians	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
427	TBD	Compound Maintenance	72102900	Compound maintenance - Internal	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
428	TBD	Compound Maintenance	72102900	Compound maintenance - External	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
429	TBD	Switchyard and Plant Vegetation Management	70141700	Vegetation Management	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
430	TBD	Janitorial services	76111500	Janitorial services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
431	TBD	Waste Disposal	76121900	Disposal of waste services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
432	TBD	Cleaning Works	72102900	Washing of Fan	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
433	TBD	Maintenance Technicians	80111600	Junior Facilities Technicians	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
434	TBD	Pest Control	72102100	Pest Control	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
435	TBD	Maintenance of Sewer System	83101500	Sewer Treatment Plant Maintenance	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
436	TBD	Hygienic Services	41112600	Hygienic Services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
437	TBD	Maintenance Works	72102900	Outage Works	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
438	TBD	Rental and Driver Services	78142000	Vehicle Rental and Driver Services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Time and Material/ Purchase Order
439	TBD	Maintenance Services	25191700	Vehicle Rental	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
440	TBD	Fuel Purchase	15111500	Deisel for Vehicles	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
441	TBD	Consumables Purchase	26131700	Consumables Purchase - rags, gas for welding, etc	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
442	TBD	Facilities Maintenance Services	72121100	Facilities Maintenance - Corporate	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
443	TBD	Facilities Maintenance Services	72102900	Facilities Maintenance - Plant	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
444	TBD	Building and Dome Maintenance	72121000	Warehouse Building & Dome Maintenance - HVAC, Facilities, Fire Protection, etc	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
445	TBD	Maintenance Work	72102900	Various Corrective Maintenance works within the Plant	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
446	TBD	Preventative Maintenance Work	72102900	Various Preventative Maintenance works on all assets within the Plant	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
447	TBD	Procurement of Joints	26131700	Expansion Joints Purchase	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
448	TBD	Installation Woks	26131700	Expansion Joints Installation	January, 2024	December, 2024	1 Month	Request for Quote	N/A	Fixed Price/Purchase Order
449	TBD	Corrosion Repair Works	72151800	Works on GT/HRSRG's	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
450	TBD	Corrosion Works	72151800	Works on Balance of Plant	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
451	TBD	Coating Works	78181600	Coating of Plant Handrails and Ladders for Corrosion Protection	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
452	TBD	Coating of Assets on Plant	78181600	Coating of CRT, Condensate Return Piping, etc	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
453	TBD	Maintenance works	40141600	Valve Maintenance	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
454	TBD	Supplementary Spare Parts	41116500	Supplementary Firing Spare Parts Procurement	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
455	TBD	Advisory Services	43233700	HRSB Advisory Services	January, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
456	TBD	Consultancy Services	43233700	ISO Asset Management Services	January, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
457	TBD	Turbine Control Parts Repair Services	72102900	Input/Output card repairs	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
458	TBD	Support Services	43233700	Programmable Logic Controller Support Services	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
459	TBD	Air Compressor Support Services	40151600	Air Compressor Support Services	January, 2024	December, 2024	14 Days	Sole Source	N/A	Fixed Price/Purchase Order
460	TBD	Preventative Maintenance Services	72102900	Plant UPS	January, 2024	December, 2024	14 Days	Sole Source	N/A	Fixed Price/Purchase Order
461	TBD	Preventative Maintenance Services	72102900	Diesel Firewater Engine	January, 2024	December, 2024	14 Days	Request for Quote	N/A	Fixed Price/Purchase Order
462	TBD	Preventative Maintenance services	72102900	Black Start Diesel	January, 2024	December, 2024	14 Days	Sole Source	N/A	Fixed Price/Purchase Order
463	TBD	Preventative maintenance services	20142700	Firewater pump	January, 2024	December, 2024	14 Days	Sole Source	N/A	Fixed Price/Purchase Order
464	TBD	Underground leak repairs	72102900	Firewater line	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
465	TBD	Preventative Maintenance Services	24101600	Scissors Lift	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
466	TBD	Non-Destructive Testing Services	43233700	Radiography, penetrant, MPI	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
467	TBD	Maintenance Services	43233700	Online Dissolved Gas Analysis (DGA) monitors	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order
468	TBD	API Services	43233700	API 570/510 Services	October, 2024	December, 2024	3 Months	Request for Quote	N/A	Fixed Price/Purchase Order
469	TBD	Crane Recommissioning	24101600	HP FW Crane	April, 2024	July, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
470	TBD	Cooler Servicing	72102900	Blowdown	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
471	TBD	Controller Purchase	40151700	AC Firewater Pump Controller Replacement	January, 2024	March, 2024	1 month	Sole Source	N/A	Fixed Price/Purchase Order
472	TBD	Testing Services	72151500	Electrical Protection Testing Services	September, 2024	December, 2024	1 Month	Sole Source	N/A	Fixed Price/Purchase Order
473	TBD	Expansion Services	72102900	Joint Repair Services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price/Purchase Order
474	TBD	Maintenance Services	72102900	Spring Hanger	June, 2024	August, 2024	1 month	Sole Source	N/A	Fixed Price/Purchase Order
475	TBD	Panel Purchase and Integration in Domes	26131700	Panel Purchase and Integration in Domes	January, 2024	December, 2024	12 Months	Sole Source	N/A	Fixed Price/Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
476	TBD	Toilet Phases	47131700	Phase 1A & 1B Toilets	January, 2024	September, 2024	3 Months	Sole Source	N/A	Fixed Price/Purchase Order
477	TBD	Construction Services	72121100	Tool Room	January, 2024	March, 2024	3 Months	Request for Quote	N/A	Fixed Price/Purchase Order
478	TBD	Security Services	92121700	Provision of manpower/equipment.	January, 2024	December, 2024	12 Months	Limited Bidding	10 Days	Time and Material
479	TBD	Fire Extinguisher Servicing and Inspections	46191500	Requirement for all Extinguishers and the Maintenance of the Fire Prevention equipment at the Plant and Corporate Office.	January, 2024	December, 2024	12 Months	Request for Proposal	N/A	Time and Material
480	TBD	Portable Chemical Toilet Rental	30241500	For contractor usage.	January, 2024	December, 2024	12 Months	Single Source	N/A	Time and Material
481	TBD	Fire Hoses Hydrotesting/ Certification/ Replacement	46191500	Fire Hoses Hydrotesting/ Certification/ Replacement	January, 2024	December, 2024	12 Months	Request for Proposal	N/A	Time and Material
482	TBD	CCTV	46211500	Training requirement.	January, 2024	December, 2024	12 Months	Single Source	N/A	Time and Material
483	TBD	Access Control	43231500	Upgrade existing plant infrastructure and training.	January, 2024	December, 2024	12 Months	Single Source	N/A	Time and Material
484	TBD	Security Operations Consumables	46151600	Security Signage and Security Controls.	February, 2024	December, 2024	12 Months	Single Source	N/A	Time and Material
485	TBD	Outfit Monitoring Room	46171500	Equipment for monitoring room.	October, 2024	December, 2024	2 Months	Request for Proposal	N/A	Time and Material
486	TBD	Spill Kits, Containment, Pallets	24112700	Replacement of existing containments units.	March, 2024	June, 2024	3 Months	Request for Quote	N/A	Purchase Order
487	TBD	Consumables	80101800	Replenishment of existing consumables.	February, 2024	October, 2024	3 Months	Request for Quote	N/A	Purchase Order
488	TBD	Disposal of Hazardous Waste	76121900	Removal and disposal of Hazardous Waste.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
489	TBD	Safety Equipment	46181500	Purchase of safety items and services.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
490	TBD	Medical Management	80101800	Occupational Health Services and Management.	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Fixed Price
491	TBD	Ambulance	90121800	Emergency services.	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Purchase Order/ Fixed Price
492	TBD	Signage	46151600	Replacement of existing and purchase of new signs.	February, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
493	TBD	Hurricane Supplies	24141500	Replenishment of emergency grocery supplies.	June, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
494	TBD	FRC - Flame retardant Clothing	12162100	Replacement of existing and purchase of new FRC for staff.	January, 2024	December, 2024	12 Months	Limited Bidding	10 days	Fixed Price
495	TBD	PPE	46181500	Various Personal Protective Equipment.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
496	TBD	Prescription Safety Glasses	46181800	Safety Glasses for staff.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
497	TBD	Safety Footwear	46181600	Purchase of safety footwear for staff.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
498	TBD	First Aid Kits and Replenishments	80101800	Replenishment of First Aid items.	January, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
499	TBD	Safety Week	80101800	Activities for HSE Focus and culture development.	March, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
500	TBD	Specialised PPE	46181500	Purchase of Personal Protective Equipment.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
501	TBD	Risk Assessment	81131500	Hazard and operability studies and TTOSH Risk assessment.	January, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
502	TBD	Departmental Materials	46211500	Purchase of departmental materials.	January, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
503	TBD	MSDS Database	81112000	Online database services for Safety Data Sheets.	August, 2024	December, 2024	1 Month	Request for Quote	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
504	TBD	Stack Emissions Testing	77111500	Certificate for Environmental Clearance required stack testing service.	February, 2024	December, 2024	3 Months	Request for Quote	N/A	Purchase Order
505	TBD	Effluent Testing	77111500	Certificate for Environmental Clearance required effluent testing.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
506	TBD	Noise Monitoring	77111500	Certificate for Environmental Clearance required noise monitoring.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
507	TBD	Ambient Air Monitoring	77111500	Certificate for Environmental Clearance required ambient air monitoring.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
508	TBD	Recycling	24102400	Removal and Disposal of recyclable waste.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
509	TBD	Safety Booklets	46211500	Annual replenishment of printed safety booklets.	February, 2024	March, 2024	2 Months	Request for Quote	N/A	Purchase Order
510	TBD	HSE Application Upgrade Project	80101800	Development of new HSE Applications database.	August, 2024	November, 2024	3 Months	Limited Bidding/ Request for Proposal	10 days	Fixed Price
511	TBD	Climate Change Project	77101500	Climate Change Initiative.	June, 2024	December, 2024	7 Months	Request for Quote	N/A	Purchase Order
512	TBD	Whistle-Blower Reporting System	43231500	Subscription.	October, 2024	November, 2024	10 Days	Request for Quote	N/A	Purchase Order
513	TBD	Compliance Management System	43231500	Subscription. This will support ease of access for declarations, compliance training, policy hub, registry of gifts, regulatory monitoring and improve the quality of reports to the Board of Directors.	April, 2024	November, 2024	8 Months	Request for Quote	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
514	TBD	Internal Audit System	43231500	The system to manage audit and compliance risks and business issues.	March, 2024	June, 2024	2 Months	Request for Proposal with Dialogue	N/A	Fixed Price
515	TBD	Legal and Consultancy Fees	80122000	Legal Services	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
516	TBD	Business Meetings and Conferences	80101500	Venues etc	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
517	TBD	Practitioner's Texts and Subscription Fees	60102300	Purchase of textbooks and renew subscription fees	January, 2024	December, 2024	12 Months	Request for Quotation	N/A	Purchase Order
518	TBD	Legal Database	43231500	Legal database for legal, regulatory, and business information and analytics offering to legal professionals	January, 2024	December, 2024	12 Months	Request for Quotation	N/A	Purchase Order
519	TBD	Tools, Equipment & Consumables	20121400	Daily running of warehouses	January, 2024	December, 2024	4 Months	Request for Quote	N/A	Purchase Order
520	TBD	Contracted Services	80111700	Resource outsourcing for stock count	May, 2024	December, 2024	2 Months	Request for Quote	N/A	Purchase Order
521	TBD	Forklift Maintenance/Rental	22101700	Servicing and rental of forklift	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
522	TBD	Project Resources	80111700	Recruitment of temporary resources	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
523	TBD	Cleaning Services for Warehouse	47121500	Cleaning of all warehouse locations	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
524	TBD	Lighting for Warehouse	39111800	Lighting for individual racking shelves	February, 2024	June, 2024	3 Months	Request for Proposal	N/A	Purchase Order
525	TBD	Maximo Improvements	43231500	Reconfiguration of Maximo Software	February, 2024	July, 2024	4 Months	Request for Proposal	N/A	Purchase Order
526	TBD	Mobile Solution	43233400	Handheld devices and software to issue and receipt materials and goods	March, 2024	August, 2024	4 Months	Request for Proposal	N/A	Purchase Order
527	TBD	E-tendering/ E-procurement	43231500	Electronic platform for procurement	January, 2024	May, 2024	4 Months	Limited Bidding	10 days	Fixed Price

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
528	TBD	Consultancy & Advisory Services	80101500	Consultancy & Advisory Services	January, 2024	December, 2024	12 Months	Request for proposal	N/A	Fixed Price
529	TBD	Corporate /Leadership/Management Meetings	80101500	Corporate /Leadership/Management Meetings	January, 2024	December, 2024	12 Months	Request for proposal	N/A	Fixed Price
530	TBD	Strategy Implementation/Business Development	80101500	Strategy Implementation/Business Development	February, 2024	December, 2024	11 Months	Request for proposal	N/A	Fixed Price
531	TBD	Laptops	43211500	Procurement of Laptops and associated accessories for out of warranty replacement.	January, 2024	June, 2024	6 Months	Limited Bidding	10 Days	Fixed Price
532	TBD	Enterprise Switch Upgrade	43221700	Replacement and upgrade of Enterprise switches inclusive of fibre backbone and onsite support services for execution.	January, 2024	October, 2024	10 Months	Limited Bidding	10 Days	Time and Material/ Fixed Price
533	TBD	Enterprise Reporting Analytics	43231500	Implementation of enterprise-wide Reporting Analytics	March, 2024	August, 2024	6 Months	Limited Bidding	10 Days	Time and Material
534	TBD	Enterprise Licences	43231500	Renewal of enterprise of Licences	January, 2024	December, 2024	12 Months	Limited Bidding	10 Days	Fixed Price
535	TBD	Productivity Licences	43231500	Renewal of Productivity Suite Licences	January, 2024	December, 2024	12 Months	Limited Bidding	10 Days	Fixed Price
536	TBD	Intrusion Detection & Monitoring Service	43233400	Online utility for monitoring of all email	January, 2024	May, 2024	3 Months	Request for Proposal	N/A	Time and Material
537	TBD	Cyber Security Training & Awareness	43233200	To raise awareness for users on ICT security best practices at a minimum of one per Quarter.	January, 2024	April, 2024	4 Months	Request for Proposal	N/A	Fixed Price



# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
538	TBD	Penetration testing/ ICT Security Analysis	43233200	1. External Penetration Test, Configuration Audit, Network Design and Review 2. Wireless Penetration Tests, Vulnerability Scanning, Internal Penetration Test	March, 2024	May, 2024	2 Months	Request for Proposal	N/A	Fixed Price
539	TBD	Plant Radio Communications and Maintenance	83111900	Plant Radio Communications and Maintenance	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Fixed Price
540	TBD	Enterprise Printers	43212100	Replacement and lease of printers	January, 2024	December, 2024	12 Months	Limited Bidding	10 Days	Fixed Price
541	TBD	Telecommunication	43222800	Satellite Phones	January, 2024	December, 2024	12 Months	Single Source	N/A	Fixed Price
542	TBD	Telecommunication	43221500	Landline Communications	January, 2024	December, 2024	12 Months	Single Source	N/A	Fixed Price
543	TBD	Telecommunication	81112100	Internet Services	January, 2024	December, 2024	12 Months	Single Source	N/A	Fixed Price
544	TBD	Telecommunication	43221600	Out of Band Communication	January, 2024	December, 2024	12 Months	Single Source	N/A	Fixed Price
545	TBD	SharePoint 2013 Migration	43231500	Upgrade of the collaboration and document control platform within the Environment	June, 2024	December 2024	6 months	Request for Proposal	N/A	Fixed Price
546	TBD	CMMS Upgrade Assessment	43231500	Identification and securing Consultancy services to support assessment of environment ahead of OEM Version change (to support upgrade planning and impact)	June, 2024	December 2024	6 months	Request for Proposal	N/A	Fixed Price
547	TBD	Educational Excellence Awards 2024	49101700	Various suppliers needed for venue, awards, décor, etc.	September 2024	September 2024	4 days	Request for Quote	N/A	Purchase Order
548	TBD	Photography Services	45121700	Photography for all TGU events when needed	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
549	TBD	Catering Services	90101600	Various suppliers needed for catering throughout the year	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
550	TBD	Branded Items	53101600	Items needed for both internal and external events, inclusive of corporate branding clothing for staff	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
551	TBD	Upgrade to the CSR Storage Container	24112400	Repairs needed to the existing storage container	January, 2024	March 2024	2 Months	Request for Quote	N/A	Purchase Order
552	TBD	Training and Development initiative	86101800	Providers required to facilitate the training and development initiatives.	January, 2024	December, 2024	12 Months	Request for Quote, Sole Source Justification, RFPs	N/A	Agreement & Purchase Order or Purchase Order Only
553	TBD	Technical Competency Assessment Framework	80111500	Provider required to complete a technical competency framework for TGU.	January, 2024	December, 2024	6 Months	Limited Bidding	10 Days	Agreement/ Purchase Order
554	TBD	EAP Services	80111500	EAP Service provider	April, 2024	June 2024	2 Months	RFP	N/A	Agreement & Purchase Order
555	TBD	Consultancy services for HR related issues	80111500	Provider to provide external, subject matter expert advice on HR related matters and issues	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
556	TBD	Job Evaluation Exercise	80111500	Provider required to complete a Job Evaluation Exercise for TGU.	January, 2024	December, 2024	6 months	Limited Bidding	10 Days	Agreement & Purchase Order
557	TBD	Advertising for Vacant Positions	82101800	Provider to run ads for vacant positions in 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
558	TBD	Stationery	80111500	Vendor to provide stationery items for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
559	TBD	Plants and Foliage Maintenance	10151700	Vendor to provide Plant and Foliage Maintenance for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
560	TBD	Galley Supplies	80111500	Vendor to provide galley supplies for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order

# ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024



No	Project Number	Project Name	UNSPSC Code LVL3	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion date of Service	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
561	TBD	Janitorial Supplies	47121500	Vendor to provide janitorial supplies for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
562	TBD	Bottled Water Supply	50202300	Vendor to provide water for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
563	TBD	Biodegradable Supplies	52151700	Vendor to provide biodegradable cups, plates, spoons, forks, boxes etc. for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order
564	TBD	Sanitizing Supplies	80111500	Vendor to provide sanitizing supplies for 2024.	January, 2024	December, 2024	12 Months	Request for Quote	N/A	Purchase Order

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the Company to issue a solicitation, and (c) confer any rights on suppliers or contractors.